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Project  Spent Remaining Total  
Est Completion  

Date  

HSD ASPEN    $107,358 $12,333 $119,691 6/30/2014 

SIRCITS   $47,934 $7,766 $55,700 9/30/2015 

MVD Tapestry   $8,462 $37,156 $45,618 9/5/2016 

ASPEN  SBM   $8,773 $6,329 $15,102 9/30/2014 

MMIS   $12,519 $958 $13,477 10/31/2014 

EPICS   $5,763 $4,744 $10,507 8/30/2017 

SLO LIMS   $1,881 $4,919 $6,800 1/31/2016 

GENTAX Upgrade   $6,081 $149 $6,230 6/30/2014 

    HSD CSESR   $0 $1,551 $1,551 11/30/2019 

    HSD MMISR   $0 $2,000 $2,000 11/30/2019 

    TRD ONGARD Mod    $424 $3,781 $4,205 1/1/2016 

Total  $280,732 

$1,000 $21,000 $41,000 $61,000 $81,000 $101,000 $121,000 
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The Compliance and Project Management Program is the State's Enterprise Project Management Office (EPMO) and performs the following functions: 

•  Provide IT Management Lifecycle policies, methodologies and templates for information technology (IT) initiatives to promote quality and success and report 

   regularly to Executive, Legislative, and ITC on the status of the State's IT Project Portfolio 

•  Provide support, guidance and oversight on IT projects and procurements to promote improved outcomes 

•  Review executive agency IT plans for prudent allocation of IT resources and monitor compliance of projects with agency plan and the state IT strategic plan 

•  Review appropriation requests and legislation related to IT and make recommendations to the DFA, and LFC for formal approval by the Legislature and the  

   Governor, and  

• Provide senior project management guidance for enterprise projects. 

http://www.doit.state.nm.us/oversight.html 

 
Enterprise Project Management Office (EPMO) Portfolio  

Fiscal Year 2015 Q1 
 

Total Estimate Cost 
       $280,732 
 
 

$0 $30,000 $60,000 $90,000 $120,000 $150,000 

All other agencies (35) 

SLO (1) 

PED (6) 

CYFD (2) 

DPS (6) 

DOT (15) 

TRD (5) 

DOIT (9) 

HSD (6) 

Projects for FY15 Quarter One  
Estimated Costs 

 (000's) 

Agency 
Estimated Costs 

 (000's) 

All other agencies (35) $39,018 

SLO (1) $6,800 

PED (6) $10,772 

CYFD (2) $10,816 

DPS (6) $11,149 

DOT (15) $14,273 

TRD (5) $58,485 

DOIT (9) $75,957 

HSD (6) $136,666 

Total # Projects 85 $363,936 
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Project Status:  
• The ASPEN Project transitioned to maintenance of July 1 with 

an RFP for M&O services in process for a contract to take 
effect July 1, 2015. PCC project close out certification 
September 24, 2014. Project closed under budget. 

 
Budget Status:  
• Project completed under budget. 

 
Schedule Status:  
• PCC project close out certification September 24, 2014. 

Project completed per certified schedule. 
 
  
Projected Finish Date: 6/30/2014 

Project Description:  
The Automated System Program and Eligibility Network (ASPEN ) replaced the Income Support Division (ISD), Integrated Service Delivery (ISD2) Systems and many 
interfaces with other agencies with one integrated system including: 1) ISD2 Calculation Engine, 2) Client Tracking System (CTS),  3) Claims System - Refunds and 
Intercepts, and 4) Incorporate Health Care Reform. 

Overall Analysis/Trend: 
Project was successfully completed under budget and on schedule. Project transitioned to maintenance & operations as of 7/1/14. 

 
DoIT EPMO Project Reports  

HSD ISD2 Replacement System (ASPEN)  
 

Risk/Issues 
 

 IV&V rates overall status as green based on successful 
implementation.   

Phase: Close-out 

 
   

Project Milestone Title 
%  

Complete 

Project $  

spent to date 

1 Planning Phase 100  $ 930,588  

2 Implementation Planning 100  $3,770,339 

3 Requirements 100  $4,962,405 

4 Design 100  $8,408,275  

5 Development 100  $15,034,710 

6 Build and Test 100  $14,396,685 

7 User Acceptance Test 100  $8,269,622 

8 Pilot 100  $5,229,794  

9 Wave 1 100  $5,861,543  

10 ACA Functionality 100  $7,568,000 

11 Wave 2 100  $5,773,457 

12 Wave 3 100  $5,238,110  

    Clean up Wave 100  $18,185,665  

13 Close Out 100  $3,729,231  

 $     107,358,424 

$100,000 

$110,000 

$120,000 

Spent Budget 

Amount $107,358 $119,691 

ASPEN Project Financials (in thousands) 

2 
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Phase: Implementation 
Project Status:   

Construction of twenty-four towers are complete. Service transition is underway from legacy towers to 
new towers. Eureka and Coyote construction is nearly complete. Antenna, waveguides, and 
routers/radios have been installed in over 65 sites and over 3400 miles have been activated.  700MHz 
LTE construction to begin Fall 2014. 

Budget Status: 

Project has expended over $47M (including $11.6M in kind match).  Estimate to complete include the 
funds for the LTE pilot project.  

Schedule Status:  

DMW – Construction activities on schedule 

LTE - RFP Award to be announced no later than Friday, October  31.  LTE Architectural Design contract 
signed with deliverable due to be completed by October 31.  LTE Partner Development contract signed 
and work underway. Initial meeting with FLETC, Eddy County and Dona Ana County complete.  Follow up 
meetings with Dona Ana County, Customs Border Protection (CBP), FirstNet and DoIT as needed. 
Memorandum of Understanding (MOU) negotiations ongoing: DOI MOU review and signature process 
complete.  Negotiations with CBP nearly complete, signatures pending.  FLETC MOU negotiations in 
progress.  

Projected Finish Date : 9/30/2015 

Project Description:  

The Statewide Integrated Radio Communication Internet Transport System (SIRCITS) has two major components:  1) Analog to Digital Microwave conversion of State sites to provide 
Middle Mile Broadband service, and 2) Design and build a Public Safety 700Mhz LTE Last Mile service in the Middle Rio Grande Corridor.  

Overall Analysis/Trend:  

Project tracked within scope, budget and schedule. Tower construction activities completed at 24 sites, of the 24 there are 3 sites nearly complete. Evaluation of LTE RFP responses 
complete with award announcement pending. 700MHz LTE construction to begin in Fall 2014. Most of the effort in Q1 centered on development and submittal of a Route Modification to 
NTIA requesting additional sites that were not included upon initial grant award.  Development and negotiation of MOUs with Federal, State and Local partners and renewal of 
underpinning contracts in support of the SIRCITS effort. EPMO continues to meet with the agency regularly and to closely monitor progress. 

 
DoIT EPMO Project Reports  

DoIT SIRCITS 
 

Risks / Issues 

 DMW - Service Digital Microwave transition is nearly complete as is the transition of existing Land 
Mobile Radio (LMR) to the new DMW backbone. 

 LTE/700 MHz - A second route modification is in process for sites located in Southern NM. 

 Memorandum of Understanding (MOU) negotiations continue with three Federal Partners 
(Department of Interior (DOI), Federal Law Enforcement Training Center (FLETC) and Custom 
Border Protection (CBP)). 

 Weather and Fires continue to be tracked as an issue in addition to site leases and FCC permits. The 
project team remains in touch with US Forest Service (USFS) on closures. 

$40,000 

$50,000 

$60,000 

Spent Budget 

Amount $47,934 $55,700 

SIRCITS Project Financials (in thousands) 

Project Milestone  $ Complete Project $ Spent to date  Total costs  

Administrative and legal expenses 74% 1,999,162 2,708,999 

Land, structures, right-of-ways, 
appraisals, etc. 

100% 2,376,245 2,384,958 

Relocation expenses and payments 0% 0 0 

Architectural and engineering fees 72% 6,485,180 9,050,224 

Other architectural and engineering 
fees 

0% 0 0 

Project inspection fees 0% 0 0 

Site work 73% 1,579,844 2,157,993 

Demolition and removal 0% 198,000 1,500,000 

Construction 96% 6,216,628 6,501,107 

Equipment 88% 17,419,088 19,736,715 

Miscellaneous 100% 11,660,004 11,660,004 

    $47,934,150  55,700,000 
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Phase: Implementation 

Project Status:   

Project planning activities are complete for Drivers phase. Received 
hardware, installation of development and test environments complete. 
Definition activities and Base configuration activities were completed 2 
weeks ahead of schedule. 
 
Budget Status:   
TRD is requesting $5,171.5 in General Fund and $3,690.0 in Other State 
Funds for FY16 project expenses. 
 
Schedule Status:  
Project’s baseline scheduled for rollout of Implementation is Phase 1 
(Drivers) in July 2015 and Phase 2 (Vehicles) in September 2016. Project is 
on schedule. 
 
 
Projected Finish Date:  9/5/2016 

Project Description:  

MVD System Modernization is a complete replacement of the current MVD Application Systems. The project will move the current system off of a multi-
platform, hybrid system into a single-platform, customer-centric model that will utilize current technology. 

Overall Analysis/Trend:  

The project is tracking within scope, schedule and budget. Several live demos were organized by the project team providing stakeholders an opportunity 
to have hands-on experience with the new system. The CIO and division director have taken other positions in the state. The agency is actively working 
on filling both positions and the Deputy Secretary is providing direct leadership to the project. The agency continues to work closely with DoIT EPMO to 
ensure best practices are being followed.  

 
DoIT EPMO Project Reports  

TRD MVD  System Modernization 
 

Risks / Issues 

Initial project risks identified: 

 Risk 1 – Funds Availability (TRD plans to request additional funds for FY16 project 
expenses)  

 Risk 2 – On-time, On-Budget System Delivery (mitigation strategies on-going) 

 Risk 3 - Transition in key leadership 

DoIT EPMO has regular interaction with the IV&V consultants to ensure best proactive 
strategies for the project.  

The project is actively managing issues. Every week, decisions escalated by the five 
project teams are taken to the Weekly Executive Meeting and approved, modified, or 
amended.  

$0 

$20,000 

$40,000 

$60,000 

Spent Budget 

Amount $8,462 $45,618 

TRD System Modernization (in thousands)     

4 



 

Phase: Implementation 

Project Status:   

NMHIX Board decision to postpone the implementation of the SBM until Nov. 
2015, HSD and NMHIX have begun the process of re-planning the project. 

A re-baselining is underway by the NMHIX management based on rollout date of 
November 2015 which when complete will solidify the support required by the 
HSD team following completion of UAT. 

Budget Status:  

Project is within budget. 

Schedule Status: 

UAT began according to the re-baselined schedule on 8/18/14. QAT deliverable 
approved by State on 9/10/14. 
As of the end of September - 765 UAT scenarios have been passed, 8 Failed and 
30 are in Progress.  Additional scenarios are under development. 
 
Projected Finish Date: TBD 

 

Project Description:  
To enhance the ASPEN integrated Public Assistance eligibility determination system to accommodate the transition from the Federally Facilitated Marketplace 
(FFM) to a State Based Marketplace (SBM) that will be implemented by the New Mexico Health Insurance Alliance.  
Overall Analysis/Trend: 
Project activities are within scope and budget. The HIX voted on July 25, 2014 to delay Go-live for one year.  Agency is working with HIX team to rebaseline the 
project to align with the new rollout date. 

 
DoIT EPMO Project Reports  

HSD State Based Marketplace (SBM)Project    
 

 

Risks/Issues 
 

     The major issue/risk that was created by the Board decision to move the SBM 
implementation date to November 2015, and the potential loss of institutional 
knowledge and having to pick the project up again with new staff in a year. This 
risk is being mitigated by completing the project as currently specified with the 
initial project staff and policy/functional knowledge in place. The revised 
implementation timeline could potentially introduce additional risks such CMS 
functional/policy changes, etc. 

Last Milestone Completed                     Next Milestone Scheduled 
Requirements/Design and  
Development /QAT 

$0 

$2,000 

$4,000 

$6,000 

$8,000 

$10,000 

$12,000 

$14,000 

$16,000 

Spent Budget 

Amount $8,773 $15,102 

State Based Marketplace (SBM) (in thousands) 

UAT/Implementation 
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Phase: Implementation 

Project Status:   

• Centennial Care is completed and is in Maintenance Phase. 

• UAT Testing is completed, and went into Production on 9/29/14.  The ICD-10 
changes are now in maintenance mode, however the changes won't take 
effect until 10/1/2015. 

• Project closeout activities have started. 

Budget Status:  

• This project is supported by Federal matching of 90% Federal Funding 
Participation to 10% State General Fund. 

• Current budget totals reflect most current update of an amended Federal 
report issued in October. Project is within Budget. 

Schedule Status: 

• This report has been updated to reflect schedule changes due to contract 
amendments.  The confirmed schedule end date with Medical Assistance 
Division is 10/31/2014.   

• The IV&V Contractor will have 30 days after project close to submit its final 
report. 

 

Projected Finish Date: 10/31/2014 

 

Project Description:  
The purpose of this project is to design, develop and implement 14 subsystem enhancements of New Mexico's existing Medicaid Management Information 
System (MMIS). The MMIS (also known as "Omnicaid") is owned by New Mexico’s Human Services Department (HSD) and hosted by the current State Fiscal 
Agent, Xerox State Healthcare. The project is coordinated by the HSD Medical Assistance Division.  
Overall Analysis/Trend: 
Project activities are within scope, schedule, and budget. ICD-10 is in Development phase. The ICD-10 changes are now in maintenance mode, however the 
changes will not take effect until 10/1/2015. DoIT Oversight continues to meet with the agency regularly and to closely monitor progress and risks. MMIS 
project team incorporated a Date field (10/1/15) to accommodate when the ICD-9 will stop and ICD-10 coding will take over. 

 
DoIT EPMO Project Reports  

HSD MMIS Enhancements Project    
 

Risks/Issues 
    -  Congress decided to push out the ICD-10 Production Date to 10/1/15 

tentative.  The MMIS ICD-10 project is moving forward as planned to be 
completed in Q2. The MMIS project team incorporated a Date field (10/1/15) 
to accommodate when the ICD-9 will stop and ICD-10 coding will take over.     
-  There were no major issues as of FY15 Q1. 

$11,000 

$12,000 

$13,000 

$14,000 

Spent  Budget 

Amount $12,519 $13,477 

MMIS Project Financials 
(in thousands) 
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Phase: Implementation  
 
Project Status:   
Goals, objectives, and scope are clearly defined and under the control of the Project 
Management team. The project is progressing according to schedule, within budget 
and with key milestones delivered on time. 
 
Budget Status:    
EPICS Master Project 
Phase 1 Provider Mgmt.: 100% expended with "Go Live" achieved Nov 2013. 
Phase 2 Client Mgmt.: 100% expended with "Go Live" achieved Aug 2014. 
Phase 3 Service Mgmt.: Implementation Phase - 100% funded, 54% Expended . 
Phase 3 Race to the Top: Implementation Phase - 100% funded, 33% Expended. 
 
Schedule Status: 
Phase 1 Provider Mgmt. - Implementation complete with "Go Live" achieved Nov 
2013 
  
Phase 2 Client Mgmt. - Implementation complete with "Go Live" achieved Aug 2014 
 
Phase 3: Service Mgmt. - Implementation - 54% complete.  Work continues on 
Eligibility, Case Waiting List, Non-custodial Parent, and Provider Services. 
 
Phase 3: Race to the Top - Implementation - 33% complete. Work continues on 
Juvenile Justice Roster Mgmt., Domestic Violence Discharge, Staff Mgmt., Client 
Services and Service Rates, Contract Tracking and Vendor Mgmt.  
 
Projected Finish Date: 06/30/18 

Project Description:  

EPICS is a multi-phase/multi-year project to consolidate CYFD's legacy system (FACTS) and 25+ standalone systems into one enterprise-wide web application. 
Capitalizing on an enterprise web-based system, CYFD IT will be better able to support CYFD's program efforts to build a rapid response to federal, state and 
local requirements. CYFD staff and external agencies will benefit from having a comprehensive view of clients and providers, increasing productivity, direct 
client care and client safety. 

Overall Analysis/Trend:  

Project continues to track within scope, budget and schedule.  DoIT Enterprise Project Management Office meets with the agency's project governance 
regularly. 

 
DoIT EPMO Project Reports  

CYFD EPICS 
 

Risks / Issues 
 

Organizational Risk: Deliverables not completed within time period 
Mitigation: Regularly-scheduled meetings. 
Status: No Issues. 
External Risk: Funding for the project not received timely 
Mitigation: Encumbering funds per state fiscal year for all contracts. 
Status: FY15 contract complete. FY16 request for $4,836.2 in process.  
All identified risks have documented mitigation and contingency plans. 
All issues are logged and managed by the project team.  Issues are escalated if required. 

$0 

$5,000 

$10,000 

$15,000 

Spent Budget 

Amount  $5,763 $10,507  

EPICS Project Financials (in thousands)  
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Phase: Implementation  
 
Project Status:   
Segment 1 Go-Live readiness underway: data conversion validation, 
GIS/LUMAS execution,  ONGARD interface development, UAT script 
development,  production cutover and training plans in review.  For 
Seg 2: data model and  conversions in progress; functional 
requirements document review in progress. Back file conversion 
activities in progress. 
  
Budget Status:    
 No budget issues at this time. 
  
Schedule Status:  
Project is on schedule.   
 
Projected Finish Date: 1/31/2016 

Project Description:  

LIMS will replace the existing surface and minerals land management, leasing, and associated financial functionality of ONGARD.  LIMS will  integrate with ONGARD, the 
Agency's FileNet ECM, and ESRI GIS.  LIMS will also automate the 100-year old  paper Tract Books with a Digital Tract Book component, and include a back file 
conversion. 

Overall Analysis/Trend:  

The project continues within scope, schedule and budget. Risk and issue logs are populated and reviewed weekly by the project team. Planning for back file conversion 
started.  Integration planning began.  EPMO continues to meet with the agency regularly and to closely monitor progress. 

 
DoIT EPMO Project Reports  

SLO Land Information Management System (LIMS) 
 

Risks / Issues 
 

Risks are being mitigated and  Agency continues to work with vendor 
on improving quality of deliverables.  Vendor will provide software 
trainer resource for future segments. 

Last Milestone Completed                                    Next Milestones Scheduled  
The following is completed:                                  1) Segment 1 Data Conversion,  
1) Purchase Hardware and Software                   Production/Code Review 
2) Begin Segment 1                                                 2) Segment 2 Requirements 
3) Begin Segment 2                                                  
4) Develop Environment Setup 
                                              

$0 

$2,000 

$4,000 

$6,000 

$8,000 

$10,000 

Spent Budget 

Amount $1,881 $6,800 

Land Information Management System (LIMS) (in thousands) 
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Phase: Close-out 
 
Project Status:  
 The first two phases of project implementation completed on schedule in 2013.  

Several milestones within the third phase have also completed including 
development and deployment of the Business Credit Manager Module (BCM).   

 A service release of BCM (Version 1.1) including field-tested improvements was 
implemented June 2014. 

 
Budget Status: 
 The GenTax Upgrade Project is under budget.  

 
Schedule Status: 
 User testing for the  service release of Business Credit Manager (BCM) was 

completed and the module was moved into production on 06/23/14. Project 
completed on schedule. 

 
Projected Finish Date: 06/30/2014  

Project Description:  
The GenTax Upgrade Project has multiple components: 1) Upgrading GenTax V6 to V9,  2) Replacing the Refunds/Treasury Offset Program (TOP) V5 module with core 
Refunds/TOP V9 module,  3) Implementing a Business Credit Module,  4) Pilot-testing the migration of a standalone data warehouse programs into the consolidated 
GenTax Data Warehouse,   5) Improving reporting efficiency and accuracy  6) Providing a modern technology platform for the GenTax integrated tax solution, and 7) 
Maintaining the current functionality of TRD's Taxpayer Access Point (TAP).  
Overall Analysis/Trend:  

Project completed on schedule and under budget. 

 
 DoIT EPMO Project Reports  

TRD GenTax Upgrade  
 

Risks / Issues 

Project completed on schedule and under budget. 

 $4,000  

 $4,500  

 $5,000  

 $5,500  

 $6,000  

 $6,500  

Spent  Budget 

Amount  $6,081  $6,230  

TRD Gentax Upgrade 
(in thousands) 
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Project Status:  
• PMO contract executed on 10/01/14. Project Kick-off meeting 10/17/14 
• The PMO will present a baseline project planning package in FY15 Q2.  
• This project has been awarded Federal Financial Participation (FFP) funding 

at 90% by the Centers for Medicare & Medicaid Services (CMS). 
 
Budget Status:  
• This project is supported by Federal matching of 90% Federal Funding 

Participation to 10% State General Fund. 
• Project funding for the SFY15 Planning Phase of this project has been 

certified by the PCC: $1,800,000 funding approved by the CMS, and 
$200,000 funding approved by the PCC.  The remainder of the project scope 
will be defined and funding requested prior to the next PCC Review. 

• A detailed funding plan will define the entire scope of this project, to be 
completed tentatively by December, 2014. 

 
Schedule Status:  
• Preliminary baseline project schedule to be defined during FY15 Q2 planning 

phase of this project. 
 
Projected Finish Date: 12/30/2019  

Project Description:  
The purpose of this project is to design, develop and implement a New Mexico Medicaid Management Information System Replacement (MMISR), replacing the 
existing MMIS (a.k.a. "Omnicaid"), and supporting applications. 
The project started with an RFP to select a PMO to oversee and plan the replacements of the MMIS and CSES projects.  The PMO will work alongside the HSD to plan 
and generate project requirements.  A Systems Integrator via RFP will come onboard to implement the new system.  All project work will follow a Medicaid Information 
Technology Architecture (MITA) concept, with IV&V review.  
 
Overall Analysis/Trend: 
PMO contract executed on 10/01/14. Project Kick-off meeting 10/17/14. 

 
DoIT EPMO Project Reports  

HSD Medicaid Management Information System Replacement (MMISR) 
 

Risk/Issues 
 

 This project will take approximately five to six years to complete, which will 
require extensive resources and funding, competing with other projects and 
daily operations.  The project mitigation approach is to thoroughly  and 
continuously define project resources early and lock them in place during 
their need on the project.  

 Also due to the life of this project residing over numerous fiscal years, funding 
uncertainties may occur.  Continuous project planning from the PMO will 
mitigate this risk by planning out project deliverables and resources by state 
and federal fiscal years throughout the life of this project.  

Phase: Planning 
 
   

$0 

$1,000,000 

$2,000,000 

Spent Budget 

Amount $0 $2,000,000  

MMISR Project Financials (in thousands) 
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Project Status:  
• PCC Initiation for this project was approved in December 

2014. PCC Planning approved certification of $1,551,000 on 
May 21, 2014. 

• A PMO contract based on RFP Proposals has been federally 
approved and is in review and routing process.  

• The Planning APD was submitted 7/14/2014 and final 
approval was received 8/18/2014.  

• PMO contract executed on 10/01/14. Project Kick-off 
meeting 10/17/14.  

Budget Status:  

• State received SFY15 legislative and executive approval at a 
federal match participation rate of 66% to 34% State General 
Funds. 

• PCC Certified $527.3 (GF) + $1023.7 (FF) = $1,551.0 Total to 
date. 

• State incentive and operating funds will cover additional 
SFY15 and SFY16 costs over appropriated and matched funds 
($1,551,000).  SFY16 request for $3,400,000 was submitted. 

Schedule Status:  

• The CSESR Project PCC Initiation was approved on December 
18, 2013.  PMO contract executed on 10/01/14. Project Kick-
off meeting 10/17/14. 

Projected Finish Date: 11/30/2019 

Project Description:  
The purpose of this project is to enhance or replace New Mexico's existing Child Support Enforcement System (CSES). The CSES application supports the HSD Child 
Support Enforcement Division (CSED) and is hosted by the NM Department of Information Technology 
Overall Analysis/Trend: 
PMO contract executed on 10/01/14. Project Kick-off meeting 10/17/14. 

 
DoIT EPMO Project Reports  

HSD Child Support Enforcement System Replacement (CSESR)  
 

Risk/Issues 
 

 Planning Phase Funding:  Will require additional funding to complete planning phase.  
Resolution:  State operating budget and incentive funds will cover planning costs (over 
state appropriated and federal matched funds) for SFY15 and SFY16. 
 
 
 

Phase: Planning  
   

$0 

$1,000,000 

$2,000,000 

Spent Budget 

Amount $0 $1,551,000  

CSESR Project Financials (in thousands) 
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Phase: Planning 

Project Status:   
• Business Process Analysis  RFP  was released and has been tentatively 

awarded, contract negotiations are close to being completed with final 
award being made upon signed contract. Project went to DoIT PCC In  
September for change in planning budget. Agencies are submitting to 
SPO the positons that need to be backfilled to support the BPA effort. 
Budget currently has ~$1M earmarked to fund backfill positions. 

 
Budget Status:   
• $6 million appropriated in Laws of 2012, Chapter 19, Section 7, Item 5 

for ONGARD Modernization (including the ONGARD Mainframe 
Stabilization Project). C-2 request submitted for $33 million for the 
project ($11 million for FY16). 

 
Schedule Status:  
• Project is on schedule. Replacement of Mainframe printing services  

backend  is complete, and currently working with end-users to 
transition forms to the new workflow.  Support of the SLO LIMS project 
is also underway. For the BPA RFP, contract negotiations are almost  
complete. The modernization project now encompasses the total 
replacement of the current ONGARD system. 

 
Project Finish Date : 01/15/2019 
 
 

Project Description:  
The project is to modernize the Oil and Natural Gas Administration and Revenue Database (ONGARD) system. The major goals: 1) Conduct a thorough 
analysis to develop a comprehensive business process, and 2) Overhaul the notice printing and archiving process. 3) Data Warehouse planning. 4) LIMS 
support for SLO. 5) Oil and Gas Industry Outreach. 6) RFP for replacement of ONGARD. 7) ONGARD Modernization. 
Overall Analysis/Trend:  
Project activities are within scope, schedule, and budget.  RFP for Business Process Analysis is in process.  DoIT management continues to work closely 
with project stakeholders and agencies.  

 
DoIT EPMO Project Reports  

TRD ONGARD Modernization 
 

Risks / Issues 

The current risk for the ONGARD Modernization project revolves 
around the availability of Tri-Agency Subject Matter Experts to 
participate in the Business Process Analysis project.  Risk mitigation 
has been addressed via the allocation of project funds to facilitate 
contract backfill during the BPA project. The project team continues to 
maintain contact with retired ex-employees as possible contractors 
who have required skills to assist in audit support with minimal 
training. Agency is requesting additional funding in FY16. 

$0  

$2,000  

$4,000  

$6,000  

Spent Budget 

Amount $424  $4,205 

TRD ONGARD Financials (in thousands) 
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Enterprise Project Management Office (EPMO)  

Report to STTC 10/28/2014 Appendix 
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Appendices: 
• FY15 Q1 Project Certifications 
• FY16 Computer System Enhancement Appropriation Requests 
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Enterprise Project Management Office (EPMO) Portfolio  

   Enterprise Project Certifications Fiscal Year 2015 Q1 
 

Phase Value  
(000’s) 

# of Projects 

Initiation $717 5 

Initiation/Planning $1,702 3 

Initiation/Planning/Implementation $160 1 

Planning $420 1 

Planning/Implementation $4,800 1 

Implementation $3,230 2 

Close      $118,694 9 

Change $2,485 2 

Total      $132,208 24 

Initiation $717 

Initiation/Planning 
$1,702 

Initiation/Planning/ 
Implementation 

$160 

Planning $420 

Planning/ 
Implementation 

$4,800 

Implementation 
$3,230 

Close $118,694 

Change $2,485 

FY15 Q1 (000's) Total # of Certifications 24 
worth $132,208 
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FY15 Closed Projects  

 

Enterprise Project Management Office (EPMO) Portfolio  

   Closed Projects Fiscal Year 2015 Q1 

 
 
               

 
 
 

   

                                                                                             FY15 Q1 Closed Projects 
 

• Nine projects closed with a combined budget of $118,693,574       

• 100% projects successfully accomplished business objectives 

• 100% projects completed on or within budget, 78% projects completed  

      on or within baseline schedule 

   

http://www.doit.state.nm.us/oversight.html 

FY15 Q1 Projects Completed Successfully  

100 % Successfully met Business Objectives 

100% 
100% 

FY15 Q1 Complete within Budget  

100% within Budget 

78% 

22% 

FY15 Q1 Completed Schedule 

On Schedule Schedule Delay * 

• ONGARD: Project Closeout delays were related to 
invoice processing.  

• Video Conference Augmentation: Project schedule 
delays were attributed to state resource availability.  

Agency Project  Name  Amount  

DOIT Radio Dispatch Console $356,792 

DOT Forms Management Solution $380,803 

HSD Video Conference Augmentation $499,838 

GSD SHARE Benefits Optimization  $634,915 

DPS SHARE Grants and Billing $645,000 

TRD GenTax Enhanced Maintenance $1,000,000 

TRD ONGARD Stabilization  $1,508,951 

TRD GenTax Upgrade $6,081,072 

HSD ASPEN $107,586,203 

Total $118,693,574 

The following Projects were under 
Budget: 
• ONGARD Stabilization 
• Forms Management Solution  
• SHARE Benefits Optimization 
• GenTax Upgrade  
• ASPEN 
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Enterprise Project Management Office (EPMO) Portfolio  

FY16 Agency Requests for  
Computer System Enhancement Fund (C2)  

 
 
 

$40,266,700 

$11,507,000 

$5,580,000 

FY16 Total C2  Requests  

General Funds Other State Funds  Federal Funds  

Total Funds  
$57,353,700 
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Agency Name  GF OSF FF Total Funds 

AOC Judicial Enterprise Cyber-Security  $295,000 $295,000 

AOC Jury Management Application  $780,000 $780,000 

AOC RCS  $220,000 $220,000 

TRD Motor Vehicle Modernization (Tapestry)  $5,171,500 $3,690,000 $8,861,500 

TRD ONGARD  Modernization $7,333,000 $3,667,000 $11,000,000 

DFA Redevelopment of Budget Systems  $250,000 $250,000 

DFA Capital  Planning and Project Management  $2,271,000 $2,271,000 

DFA LGD Budget and Finance Database $250,000 $250,000 

GSD SHARE Account Receivable and Fixed Assets $720,000 $720,000 

GSD SHARE Strategic Sourcing  $750,000 $750,000 

SOS IRIS Phase 3  $1,400,000 $1,400,000 

SPO Digitization and Modernization $2,070,000 $2,070,000 

RLD CID Permitting and Inspections $1,400,000 $1,400,000 

OSE Water Rights Business Management System $800,000 $800,000 

OSE LAP Business Applications and Modernization $500,000 $500,000 

HSD CSES Replacement $3,400,000 $3,400,000 

HSD MMIS $620,000 $5,580,000 $6,200,000 

ENV Architecture  Modernization $350,000 $350,000 

CYFD EPICS Phase 4  - FACTS Juvenile Justice  $4,836,200 $4,836,200 

NMCD INMCD Offender Management System  $8,500,000 $8,500,000 

DPS Records Management System (RMS) $2,500,000 $2,500,000 

Total (21)  $40,266,700 $11,507,000 $5,580,000 $57,353,700 



EPMO Focus Portfolio (Top Ten)  
http://www.doit.state.nm.us/docs/pocd_portfolio 

http://www.doit.state.nm.us/pcc/index.html 

EPMO Top 10 Projects  
Quarterly Reports  

http://www.doit.state.nm.us/docs/pocd_portfolio 

Project Certifications  

EPMO Home  
http://www.doit.state.nm.us/oversight.html 

 
Enterprise Project Management Office (EPMO) Online 

 

EPMO Project Portfolio  
http://www.doit.state.nm.us/docs/pocd_portfolio 


